
EPA Region 5 Records Ctr.

Sauget Area 2 Sites Group

April 8, 2004
Nabil Fayoumi
Remedial Project Manager
U. S. Environmental Protection Agency, Region 5
77W. Jackson Blvd. (SR-6J)
Chicago, IL 60604-3590

Re: Monthly Progress Report, March 2004
Sauget Area 2 RI/FS
Sauget, Illinois

Dear Mr. Fayoumi:

On behalf of the Sauget Area 2 Sites Group, and pursuant to Section V of the
Administrative Order on Consent for the above referenced work, enclosed please find the
Monthly Progress Report for March 2004.

Please call me with any comments or questions on this report.

Sincerely,

Gary D. Uphoff
Interim Project Coordinator



MONTHLY PROGRESS REPORT
March, 2004

Sauget Area 2 Sites RI/FS
Sauget, Illinois

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. On March 2, 2004, a conference call was held with the U.S.
Environmental Protection Agency (EPA), the Illinois Environmental
Protection Agency (IEPA) and CH2M-Hill, the EPA's contractor, (the
Agencies), to discuss the Agencies' comments on the draft Baseline
Ecological Risk Assessment (BERA).

B. On March 8, 2004, AMEC Earth and Environmental, Inc. (AMEC)
submitted the BERA Addendum to the Agencies addressing the
supplemental sampling that was completed at the two ponds located in
Site Q.

C. On March 10, 2004, a conference call was held to discuss Agencies'
comments on the draft Human Health Risk Assessment (HHRA).

D. On March 12, 2004, AMEC submitted via email a revised response to the
Agencies' comments on the draft BERA, addressing the resolutions made
in the March 2, 2004 conference call.

2. DATA AND RESULTS RECEIVED THIS PERIOD

None

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None

4. PLANNED ACTIONS FOR NEXT MONTH

A. Revise pages to the BERA addressing the Agencies' comments will be
submitted to the Agencies by April 15, 2004.



B. Agencies' comments on the HHRA, which were not resolved hi the March
10, 2004 conference call, will be evaluated and additional response to
these comments will be submitted to the Agencies.

5. ISSUES OR PROBLEMS ARISING THIS PERIOD

No technical issues or technical problems arose during this period.

6. RESOLUTION OF ISSUES OR PROBLEMS

No technical issues or technical problems required resolution during this
period.


